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DEFINITIONS/OUTLINE
• TS21 – Training Systems for the 21st century
• What is it?
• New ISS Training Simulator to replace:
• SSTF Full Task Trainer (FTT)
• Part Task Trainer (PTT)
• Flight Controller Part Task Trainer (FCPTT)
• Flight Control Trainer (FCT)
• SimCity
• Robotics Flight Control Trainer (RFCT)
• American Segment Trainer (AST) - replacement not 
scheduled yet
• TS21 is the architecture and is vehicle agnostic
• All future JSC/Flight Ops simulators will be built into the TS21 
architecture
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DEFINITIONS/OUTLINE
• Schedule
• Formal testing in work
• New plan for Operational Readiness Reviews (ORR):
• 3 ORRs + 6 Acceptance Tests
• Incremental build-up of capabilities
• New milestones:
• Single System Part-Task Training (FCPTT ORR) – Dec 
2016
• POIC-only Simulations (POIC AT) – February 2017
• Sims with MCC-H - May 2017
• Including JAXA-HTV, Cygnus, Dragon
• Excluding Generic VV (FTT ORR)
• First JMST to use TS21- June 2017
• Generic Visiting Vehicle simulations (GenVV AT) – June 
2017
• Crew Part Task Trainer (PTT ORR) – April 2017
• Future Work (beyond summer 2017)
• American Segment Trainer (AST)
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DEFINITIONS/OUTLINE
• How does it impact Partner training?
• JMST
• Initially – less mature simulator, higher chance of 
problems
• Will be performing GC training in simulations –
could see ground network problems proposed in 
script meetings.  CTO will integrate these 
proposals with the scripting priorities
• Simulator testing and prep – more TS21 strings 
available, could make testing and prep more 
efficient
• SVMF training
• TS21 replaces PTT in SVMF, allows higher 
fidelity simulation
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